

SOFTWARE ENGINEERING LAB 2

Title-Agile Backlog Creation & Sprint Simulation in Jira

Name:Amar

SRN:PES1UG24AM340

SEC:F

Problem Statement: Student Startup Crowdfunding Platform

1.EPICS

Epic 1: Campaign Management

Enables student founders to create and publish crowdfunding campaigns with project details and funding targets.

Epic 2: Campaign Discovery and Pledging

Enables campaign backers to browse campaigns, select reward tiers, and make pledges.

Epic 3: Milestone and Fund Management

Enables student founders to submit milestone evidence and supports committee review and fund release.

Epic 4: Secure Payments and Performance

Ensures secure payment processing and fast campaign search and browsing.




Figure 1: Jira backlog showing the Epics

2. USER STORIES

Epic 1: Campaign Management

US-1: Create Crowdfunding Campaign

As a: Student Founder

I want: To create a crowdfunding campaign with project details and a funding target

So that: I can raise funds for my student venture.

US-2: Publish Crowdfunding Campaign

As a: Student Founder

I want: To publish my crowdfunding campaign

So that: Potential backers can view and support my venture.

Epic 2: Campaign Discovery and Pledging

US-3: Browse Campaigns

As a: Campaign Backer

I want: To browse available crowdfunding campaigns

So that: I can discover student ventures to support.

US-4: Select Reward Tier

As a: Campaign Backer

I want: To select a reward tier

So that: I can receive the benefit associated with my contribution.

US-5: Make Pledge

As a: Campaign Backer

I want: To make a pledge to a selected campaign

So that: I can financially support a student venture.

Epic 3: Milestone and Fund Management

US-6: Submit Milestone Evidence

As a: Student Founder

I want: To submit evidence for a completed project milestone

So that: The milestone can be reviewed for fund release.

US-7: Review Milestone

As a: Faculty Committee Member

I want: To review milestone evidence

So that: Fund release can be properly authorized.

US-8: Release Funds

As a: Student Founder

I want: Approved campaign funds to be released after milestone verification

So that: My project receives funding according to its progress.

Epic 4: Secure Payments and Performance

US-9: Secure Payment Processing

As a: Campaign Backer

I want: My payment to be processed securely

So that: My payment information remains protected.

US-10: Fast Campaign Search

As a: Campaign Backer


I want: Campaign search and browsing results to load within 3 seconds

So that: I can quickly find campaigns.

3. PRIORITIES AND STORY POINTS

Story	Priority	Story Points
US-1 Create Crowdfunding Campaign	High	3
US-2 Publish Crowdfunding Campaign	High	5
US-3 Browse Campaigns	High	3
US-4 Select Reward Tier	Medium	3
US-5 Make Pledge	High	5
US-6 Submit Milestone Evidence	High	5

Story	Priority	Story Points
US-7 Review Milestone	High	3
US-8 Release Funds	High	5
US-9 Secure Payment Processing	High	5
US-10 Fast Campaign Search	Medium	3



Work	Assignee	Reporter	Priority	Status	Resolution	Created	Updated	Due date	Story point estimate
SELAB2-1 Campaign Management	Unassigned	Amar	Medium	To Do	Unresolved	01 Sept 2026, 11:07	01 Sept 2026, 11:07	None	None
SELAB2-6 Publish Crowdfunding Campaign	Unassigned	Amar	High	Done	Done	01 Sept 2026, 11:15	01 Sept 2026, 13:30	None	5
SELAB2-5 Create Crowdfunding Campaign	Unassigned	Amar	High	Done	Done	01 Sept 2026, 11:14	01 Sept 2026, 13:30	None	5
SELAB2-2 Campaign Discovery and Pledging	Unassigned	Amar	Medium	To Do	Unresolved	01 Sept 2026, 11:08	01 Sept 2026, 11:08	None	None
SELAB2-8 Select Reward Tier	Unassigned	Amar	Medium	Done	Done	01 Sept 2026, 11:15	01 Sept 2026, 13:30	None	3
SELAB2-9 Make Pledge	Unassigned	Amar	High	Done	Done	01 Sept 2026, 11:16	01 Sept 2026, 13:30	None	5
SELAB2-7 Browse Campaigns	Unassigned	Amar	High	Done	Done	01 Sept 2026, 11:15	01 Sept 2026, 13:30	None	5
SELAB2-3 Milestone and Fund Management	Unassigned	Amar	Medium	To Do	Unresolved	01 Sept 2026, 11:08	01 Sept 2026, 11:08	None	None
SELAB2-11 Review Milestone	Unassigned	Amar	High	Done	Done	01 Sept 2026, 11:17	01 Sept 2026, 13:34	None	3
SELAB2-12 Release Funds	Unassigned	Amar	High	Done	Done	01 Sept 2026, 11:17	01 Sept 2026, 13:34	None	5
SELAB2-10 Submit Milestone Evidence	Unassigned	Amar	High	Done	Done	01 Sept 2026, 11:16	01 Sept 2026, 13:34	None	5
SELAB2-4 Secure Payments and Performance	Unassigned	Amar	Medium	To Do	Unresolved	01 Sept 2026, 11:09	01 Sept 2026, 11:09	None	None
SELAB2-14 Fast Campaign Search	Unassigned	Amar	Medium	Done	Done	01 Sept 2026, 11:18	01 Sept 2026, 13:34	None	3
SELAB2-13 Secure Payment Processing	Unassigned	Amar	High	Done	Done	01 Sept 2026, 11:18	01 Sept 2026, 13:34	None	5

Figure 2: Final Jira backlog showing priorities, status and Story Point Estimates.

4. SPRINT INFORMATION

Sprint 1

Duration: 1 hour

Stories: 5

Total Story Points: 19

Stories included:

1. Create Crowdfunding Campaign — **3**
2. Publish Crowdfunding Campaign — **5**
3. Browse Campaigns — **3**
4. Select Reward Tier — **3**
5. Make Pledge — **5**

Total = 19 Story Points

Sprint 2

Duration: 1 hour

Stories: 5

Total Story Points: 21

Stories included:



1. Submit Milestone Evidence — **5**
2. Review Milestone — **3**
3. Release Funds — **5**
4. Secure Payment Processing — **5**
5. Fast Campaign Search — **3**

Total = 21 Story Points

The sprint simulation followed the Jira workflow:

To Do → In Progress → In Review → Done

Sprint-1:



Sprint-2:

Spaces

SE_LAB2_PES1UG24AM340

Summary List **Board** Backlog Development Forms Timeline Docs Reports +

Search board Filter Group Complete sprint

To Do 5

Review Milestone

Parent Milestone and Fund Management

SELAB2-11 3

Release Funds

Parent Milestone and Fund Management

SELAB2-12 5

Secure Payment Processing

Parent Secure Payments and Performa...

SELAB2-13 5

Fast Campaign Search

Parent Secure Payments and Performa...

SELAB2-14 3

Submit Milestone

+ Create

In Progress 0

+ Create

In Review 0

+ Create

Done 0

+ Create

Spaces

SE_LAB2_PES1UG24AM340

Summary List **Board** Backlog Development Forms Timeline Docs Reports +

Search board Filter Group

To Do 0

+ Create

In Progress 0

+ Create

In Review 0

+ Create

Done 5

Review Milestone

Parent Milestone and Fund Management

SELAB2-11 3 ✓

Fast Campaign Search

Parent Secure Payments and Performa...

SELAB2-14 3 ✓

Release Funds

Parent Milestone and Fund Management

SELAB2-12 5 ✓

Secure Payment Processing

Parent Secure Payments and Performa...


SELAB2-13 5 ✓

Submit Milestone

+ Create

5.BURNDOWN CHART

Sprint 1 Burndown Chart



Sprint 2 Burndown Chart



6. REFLECTION QUESTIONS

1. Did your estimations reflect the actual effort?

Yes. The story point estimates provided a reasonable representation of the effort and complexity of the User Stories. The Fibonacci values helped differentiate smaller tasks from more complex tasks. Since all planned stories were completed, the estimates were useful for sprint planning.

2. Was your backlog well-prioritized?

Yes. The backlog was prioritized according to user impact and business importance. High-priority stories such as campaign creation, campaign publication, pledging, milestone management, and secure payment processing were given higher priority, while less critical functionality such as reward selection and fast search was given medium priority.

3. How did your simulated sprint align with your plan?

The simulated sprints aligned well with the plan. The ten User Stories were divided into two one-hour sprints. Sprint 1 contained 19 story points and Sprint 2 contained 21 story points. The stories were moved through the Jira workflow and completed successfully.

4. What insights did the burndown chart give about your team's capacity?

The burndown charts showed that the planned work was completed within the simulated sprints. They provided a visual representation of the reduction in remaining story points and helped evaluate sprint progress and capacity. The charts also demonstrate that the planned workload could be completed within the selected sprint duration.